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EWR - Newark Liberty International Airport (Activities)
Accelerate LAAS/GBAS 07/01/2008 - 09/30/2012

Project Initiative Description Status Start Finish

Flight Check AVN Flight Check of GBAS
equipment

This is a NEXGEN system,
implementation will be an
alternative to existing
Navigational Aids (NAVAIDS).
Delay on the RFI activity will not
impact existing National
Airspace Systems (NAS). Flight
check was successfully
completed.

10/30/2010
A 

10/30/2010
A 

Develop plan to address Radio
Frequency Interference (RFI) at
EWR.

Significant RFI issue arose
which prevented GBAS from
performing as effectively as it
was designed to. Over the last
18 months, all stakeholders in
the project analyzed this
complex issue to develop
solutions.

Reference Receiver 2 antenna
(RR2) raised on 8/29 - test
ongoing. RR1 to be relocated
south by Nov. 30 and tested for
8 wks. Test results to be
analyzed in Feb. to determine
next steps.

07/01/2008
A 09/30/2012 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

